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AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldow/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Research with√s = 200 GeV/n d-Au

RHIC Research with√s = 200 GeV pp

RHIC Other (TBD)

NSRL  (NASA Radiobiology)

Shutdown (RHIC)

C-A  Operations-FY08

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2007

28 Jun 07

setup with beams in both rings
      Planned, subject to change 

30.3 weeks

Sep

concurrent with RHIC

ramp up luminosity

27 May

switch date to be determined

schedule to be determined


